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OBJECTIVE 1: COMPILE AND CONSIDER PROJECTED WATER NEEDS OF EACH COUNTY AND GROUNWATER BASIN OVER THE STUDY PERIOD 
 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 

1.1 Develop population forecasting methodologies – (may include Commerce, MPO,  Atlas Volume 9, Colorado 
River Basin Study projections, Reclamation Feasibility Studies, etc) 

Population 
Committee 

X    

1.1.1       Prepare population forecasts for each county and groundwater basin for the study periods 
with confidence levels. 

1.1.2 Develop population scenarios (e.g. high/low) as appropriate 

1.1.3 Test the forecasts with other population specialists 

           1.1.4      Develop population projections 

1.1.5      Prepare summary of findings and recommendations including needed studies and research 
by November 30, 2010 

1.2  Develop water demand assumptions based on forecasted growth for study period 
 

Water Supply/ 
Demand Committee 

X X   

1.2.1      Prepare municipal demand projections based on population growth 
- Water provider v. domestic well demand 
- Changes in demand rate 

Municipal 
Subcommittee 

1.2.2 Prepare industrial demand assumptions 
- Develop economic development/growth methodologies with county/other economic development 
experts; review existing development plans and strategies with appropriate staff 
-Incorporate economic projections that predict growth and location of power and mining 
industry/development 
- Develop demand assumptions based on current or new technology 
- Develop a methodology to predict sand and gravel and industrial golf course demand based on 
population or other approach 

 
 

Industrial 
Subcommittee 

1.2.3 Prepare agricultural demand assumptions 
- Incorporate studies and expert opinions; conduct trend analyses to forecast demand 

Agricultural 
Subcommittee 

1.2.4 Prepare summary of findings and recommendations including needed studies and research by 
February  28, 2011 

Water Supply/ 
Demand Committee 
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OBJECTIVE 1: COMPILE AND CONSIDER PROJECTED WATER NEEDS OF EACH COUNTY AND GROUNWATER BASIN OVER THE STUDY PERIOD 

(continued) 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 

1.3 Evaluate environmental considerations 
1.3.1 Identify current environmental resources 
1.3.2 Identify conditions necessary to support them 
1.3.3 Prepare summary of findings and recommendations including needed studies and research by 
February 28, 2011 

Environmental 
Committee 

X X   

 
 
 
 

OBJECTIVE 2: IDENTIFY AND QUANTIFY WATER SUPPLIES CURRENTLY AVAILABLE IN EACH COUNTY AND GROUNDWATER BASIN 
 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
2.1 Use the Arizona Water Atlas as the baseline condition for currently available water supplies at the groundwater 
basin level 

2.1.1 Develop an approach to display basin data on a county basis 

 
 

ADWR with support 
from selected 

members and staff 

X    

2.2 Identify how drought and climate change are/are not currently factored into water supply availability planning 

2.3 Incorporate  BRP effluent reuse/recycle availability findings into available water supply portfolio 

2.4 Prepare summary of findings and recommendations including needed studies and research by November 30, 
2010 
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OBJECTIVE 3: COMPARE CURRENT AND FUTURE WATER SUPPLIES AND DEMAND TO IDENTIFY UNMET DEMAND  
 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
3.1. Compare forecasted water demand to baseline water supply to determine whether supplies are sufficient to 
meet current and additional demand 

3.1.1 Identify available supplies; and how these are defined basin by basin 
3.1.2 Identify current and/or future gaps between water demand and supply (unmet demand) during 
the study periods 
3.1.3 Identify unmet demands by sector over the study period 

 
 

Water Supply/ 
Demand & 

Environmental 
Committees 

 X   

3.2  Prepare summary of findings and recommendations including needed studies and research by February 28, 
2011 

 
 
 
 

OBJECTIVE 4: IDENTIFY POTENTIAL WATER SUPPLIES THAT COULD BE USED TO MEET ADDITIONAL DEMANDS OVER THE STUDY PERIOD 
 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
4.1  Identify additional supplies such as conservation, reuse, alternative technologies, desalination and other 
strategies such as agricultural land fallowing or retirement and to what extent these supplies could meet additional 
demand over the study period 

 
 

Water Supply/ 
Demand Committee 

 X X  

4.2 Identify basins where water supplies may be available from outside the basin and what volumes are necessary 
to meet additional demands  

4.3 Identify potential water supplies out of region that could be imported to the region to meet additional demands 

4.4 Prepare summary of findings and recommendations including needed studies and research by May 31, 2011 
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OBJECTIVE 5: IDENTIFY ANY LEGAL OR TECHNICAL ISSUES ASSOCIATED WITH THE USE OF THOSE SUPPLIES (in conjunction with Obj. 4 tasks) 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
5.1 For those basins where additional water supplies are available, evaluate the legal and/or technical issues with 

accessing these supplies within the basin 
 
 

Water Supply/ 
Demand 

Committee 

 X X 
 

 

5.2 For those basins where additional supplies are not available, evaluate the legal and/or technical issues with 
accessing additional supplies available within the region, but outside the basin 

5.3 For those basins where additional supplies are not available and no other regional supply exists, evaluate the 
legal and/or technical issues associated with importing water supplies into the region 

5.4 Prepare summary of findings and recommendations including needed studies and research by May 31, 2011 

 
 
 
 

OBJECTIVE 6: IDENTIFY POTENTIAL MECHANISMS TO FINANCE THE ACQUISITION OF WATER SUPPLIES AND INFRASTRUCTURE NECESSARY TO 
TREAT OR DELIVER THE WATER SUPPLIES 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
6.1 For the water supplies identified that could be developed within or imported into each basin/region, identify the 
infrastructure required considering any technical issues identified 

Finance 
Committee 

  X  

6.2 Develop cost estimates for the required infrastructure. 

6.3 Identify potential financing mechanisms based upon differing cost estimates 

6.4 Prepare summary of findings and recommendations including needed studies and research by May 31, 2011  
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OBJECTIVE 7:  DEVELOP RECOMMENDATIONS REGARDING THE NEED FOR FURTHER STUDIES AND EVALUATIONS 

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
7.1 Evaluate the findings and recommendations regarding the need for additional studies and research prepared 
under Objectives 1-6. 

Commission 
Members with 

ADWR support as 
needed 

  X X 

7.2 Develop additional recommendations as needed to ensure that all aspects of the study are included 

7.3 Prepare a list of final recommendations by July 15th, 2011 

 
 
 
 

OBJECTIVE 8:  PREPARE A REPORT OF FINDINGS AND RECOMMENDATIONS, INCLUDING RECOMMENDATIONS FOR SUGGESTED 
LEGISLATION  

TASKS STAFFING SCHEDULE (QTR) 

1st 2nd 3rd 4th 
8.1 Evaluate the findings and recommendations prepared under Objectives 1-7  

 
 

Report 
Committee 

   X 

8.2 Develop additional recommendations as needed.  

8.3 Draft report for review by Commission members and others by August 15, 2011 

8.4 Incorporate comments, finalize report 

8.5 Submit report to governor, speaker of the house of representatives and the president of the senate no later than 
October 1, 2011 

 


